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PROJECT LENGTH SCOPE DESCRIPTION 
 

I-3802A 
36780.3.FS1 
NHIMF-85-2(77)55 
CABARRUS, ROWAN 

13.3 Mi DRAINAGE, GRADING, 
PAVING, WIDENING, 
SIGNALS 
 

I-85 FROM NC 73  (EXIT 55) 
TO LANE STREET (EXIT 63) 
 

TIP ESTIMATE $ 190,000,000          LATEST PRELIMINARY ESTIMATE: $ 201,000,000 
404/401 PERMITS (REQUIRED)  NO MORATORIUM   MUNICIPAL AGREEMENT (IN) 
RAIL AGREEMENT (REQUIRED) 
BRUTON, SUTTON, ZERMAN, MUNDT, MASON, GILSTRAP, BOYD 
MOVED FROM MARCH 2014   
STATEWIDE 

 
I-5110 
I-5110A 
R-2413A 
R-2413B 
34429.3.S8 
42345.3.FS1 
42345.3.S2 
NHF-0073(25) 
GUILFORD 

4.4 Mi 
7.08 Km 

GRADING, DRAINAGE, 
PAVING, CULVERT, 
STRUCTURES, SIGNALS 
 

I-73 FROM NC 68 TO 
GREENSBORO WESTERN 
LOOP; FUTURE I-73 - FROM 
FOUR LANES AT SR 2011 
(EDGEFIELD ROAD) TO  
SR 2127 (BROOK BANK 
ROAD); NC 68 CONNECTOR - 
US 220 FROM SR 2127 
(BROOK BANK ROAD) TO HAW 
RIVER 
 

TIP ESTIMATE $ 191,300,000          LATEST PRELIMINARY ESTIMATE: $ 191,300,000 
(I-5110 404/401 PERMITS (PENDING)  NO MORATORIUM MUNICIPAL AGREEMENT (IN)  
(R-2413A & B  404/401 PERMITS (PENDING) TAXIWAY BRIDGE AGREEMENT (PENDING) 
BRUTON, FISCHER, ZERMAN, WEAVER, RIFFEY, SCHOENBAUER, MCLAMB 
MOVED FROM MARCH 2014   
STATEWIDE 
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PROJECT LENGTH SCOPE DESCRIPTION 
 

B-2500B 
32635.3.FR7 
BRNHF-0012(56) 
DARE 

0 Mi 
0 Km 

GRADING, DRAINAGE, 
PAVING, STRUCTURE 
 

RODANTHE ON NC 12 - LONG 
TERM IMPROVEMENTS 
(PHASE II) 
 

TIP ESTIMATE $ 119,000,000          LATEST PRELIMINARY ESTIMATE: $ 198,000,000 
404/401/CAMA/SPECIAL USE PERMITS (REQUIRED)  NEPA DOC (PENDING)  
MORATORIUM (2/1-6/30) 
BRUTON, N/A, ZERMAN, SMYRE, TURCHY, N/A, BOYD 
MOVED FROM APRIL 2014 -  CONCURRENCE OF LEDPA DOC 
REGIONAL 

 
R-2536AA 
34450.3.FR7 
STPNHF-0064(171) 
RANDOLPH 

2.18 Mi 
3.509 Km 

GRADING, DRAINAGE, 
PAVING, CULVERTS, 
STRUCTURES, SIGNING 
 

US 64 (ASHEBORO 
SOUTHERN BYP) FROM 
EXISTING US 64 WEST OF 
ASHEBORO TO NORTH OF 
NC 49 
 

TIP ESTIMATE $ 55,000,000          LATEST PRELIMINARY ESTIMATE: $ 55,000,000 
404/401 PERMITS (REQUIRED) NO MORATORIUM 
BRUTON, BAILEY, ZERMAN, WEAVER, N/A, STEELMAN, MCLAMB 
REGIONAL 

 
R-2536AB 
34450.3.FS6 
STPNHF-0064(172) 
RANDOLPH 

2.64 Mi 
4.249 Km 

GRADING, DRAINAGE, 
PAVING, CULVERTS, 
STRUCTURES, SIGNING 
 

US 64 (ASHEBORO 
SOUTHERN BYPASS) FROM 
NORTH OF NC 49 TO WEST OF 
I-73/I-74/US 220 BYPASS 
 

TIP ESTIMATE $ 63,700,000          LATEST PRELIMINARY ESTIMATE: $ 58,400,000 
404/401 PERMITS (REQUIRED) NO MORATORIUM 
BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, MCLAMB 
STATEWIDE 
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PROJECT LENGTH SCOPE DESCRIPTION 
 

R-2536B 
34450.3.FS4 
STPNHF-0064(107) 
RANDOLPH 

3.91 Mi 
6.292 Km 

GRADING, DRAINAGE, 
PAVING, CULVERTS, 
STRUCTURES, SIGNING 
 

US 64 (ASHEBORO 
SOUTHERN BYPASS) FROM 
US 220 BYPASS TO SR 2834 
(OLD COX ROAD) 
 

TIP ESTIMATE $ 89,000,000          LATEST PRELIMINARY ESTIMATE: $ 84,000,000 
404/401 PERMITS (REQUIRED) NO MORATORIUM 
BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, CUMMINGS 
STATEWIDE 

 
R-2536C 
34450.3.FS5 
NHF-0064(159) 
RANDOLPH 

4.404 Mi 
7.081 Km 

GRADING, DRAINAGE, 
PAVING, CULVERTS, 
STRUCTURES, SIGNING 
 

US 64 (ASHEBORO 
SOUTHERN BYPASS) FROM 
SR 2834 (OLD COX ROAD) 
TO US 64 EAST OF 
ASHEBORO 
 

TIP ESTIMATE $ 62,800,000          LATEST PRELIMINARY ESTIMATE: $ 59,600,000 
404/401 PERMITS (REQUIRED) NO MORATORIUM 
BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, PLEASANT 
STATEWIDE 

 
R-2536D 
34450.3.FD6 
RANDOLPH 

1.24 Mi 
1.99 Km 

GRADING, DRAINAGE, 
PAVING 
 

ZOO CONNECTOR FROM 
EAST OF SR 2839 (STALEYS 
FARM ROAD) TO EXISTING 
NC 159/ZOO ENTRANCE 
 

TIP ESTIMATE $ 38,000,000          LATEST PRELIMINARY ESTIMATE: $ 38,000,000 
PERMITS REQUIRED 
BRUTON, N/A, N/A, N/A, N/A, N/A 
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PROJECT LENGTH SCOPE DESCRIPTION 
 

U-3301 
34909.2.2 
STP-63(1) 
BUNCOMBE 

4.3 Mi 
6.919 Km 

GRADING, DRAINAGE, 
PAVING 
 

NC 63 (LEICESTER HWY) FROM 
SR 1615 (GILBERT RD) TO 
WEST OF SR 1004 (NEWFOUND 
RD) NORTHWEST OF 
ASHEVILLE 
 

TIP ESTIMATE $ 18,600,000          LATEST PRELIMINARY ESTIMATE: $ 22,100,000 
404/401 PERMITS (REQUIRED) 
ADVANCED FROM JUNE 2015 - PROJECT AHEAD OF PROPOSED SCHEDULE 
BREW, NGUYEN, TWISDALE, COX, FEULNER, GILSTRAP 

 
 

 


